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November 16, 1962

STATINTL
TP
- : on y Progress Report covering M’314;
period of the Month of October 1962 -
Panoramlic Stereoviewer

Dear Sir:

We are enclosing two coples of the subject progress report.

A third copy is belng sent directly to the Contracting

Officer.

STATINTL

DCB

EBnc, roduct SUpPervisor

cc:Contracting Officer Analytlical & Photogrammeiric

Instrument Sales

-
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Panoramic Stereo Viewer

STATINTL I

Monthly Progress Report
Covering the Month of October 1962

During this period the customer has approved a quarter
scale model of the final conmfiguration.

The optical head has been developed and the design 1s
- 75% complete.

A moeck=-up of the viewlng stage is belng made. A few
minor problems are anticipated in this area which we
hope to iron out through the mock-up.

Expenditures to 10/19/62 total | of engineering STATINTL
labor and negligible manufacturing labor. Additlonal

personnel have been assigned to the project since the

cost reporting date. The increased spending rate will

be seen in the next reporting period. At present no

changes in the original cost estimate are apparent.

Percentage completion

Engineering 15%
Pabrication 0%

Design work is continuing and no delays are anticlpated
at this time.
STATINTL
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